

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়  
স্বাস্থ্য শিক্ষা ও পরিবার কল্যাণ বিভাগ  
পরিকল্পনা-৩ শাখা  
বাংলাদেশ সচিবালয়, ঢাকা-১০০০  
www.mefwd.gov.bd

স্মারক নম্বর: ৫৯.০০.০০০০.১৫৪.০১৪.০১৭.২০১৭-৪৭

তারিখ: ২ ভাদ্র ১৪২৭

১৭ আগস্ট ২০২০

বিষয়: "Training, Research and Development (TRD)" শীর্ষক অপারেশনাল  
প্ল্যানের ২০২০-২১ অর্থ বছরের প্রশিক্ষণ পরিকল্পনা অনুমোদন।

সূত্র: নিপোর্টের পত্র নং- ৫৯.১২.০০০০.০০২.০৫.০০১.২০২০-১২৯ তারিখ: ২৩/০৭/২০২০ খ্রিঃ

উপর্যুক্ত বিষয় ও সূত্রের পরিপ্রেক্ষিতে নিপোর্ট কর্তৃক বাস্তবায়নায়ী "Training, Research and  
Development (TRD)" শীর্ষক অপারেশনাল প্ল্যানের ২০২০-২১ অর্থবছরের বার্ষিক প্রশিক্ষণ পরিকল্পনা নিম্নোক্ত শর্তে  
নির্দেশক্রমে অনুমোদন প্রদান করা হলোঃ

শর্তাবলীঃ

- সকল অনুমোদিত প্রশিক্ষণ (স্থানীয় ও বৈদেশিক) এপ্রিল, ২০২১ এর মধ্যে সম্পন্ন করতে হবে;
- অনুমোদিত ওপির সংস্থান এবং এডিপি ২০২০-২১ এর বরাদ্দ অনুযায়ী iBAS++ এ সাব-কোড ভিত্তিক বিভাজন অনুসারে  
প্রশিক্ষণ কার্যক্রম বাস্তবায়ন করতে হবে;
- বৈদেশিক প্রশিক্ষণের ক্ষেত্রে সরকার টু সরকার (জি টু জি) যোগাযোগের মাধ্যমে প্রশিক্ষণ সম্পন্ন করণে অগ্রাধিকার প্রদান  
করতে হবে;
- অনুমোদিত বার্ষিক ক্রয় পরিকল্পনায় (APP) প্রশিক্ষণ খাতে অর্থ বরাদ্দ থাকতে হবে;
- টিউশন ফি/অন্যান্য ফি কেবলমাত্র প্রতিষ্ঠানের অনুকূলে হিসাব নম্বরে প্রেরণ করা যাবে;
- সরকারি খাতে ক্রয় সংক্রান্ত পিপিএ-২০০৬/পিপিআর-২০০৮ এবং অন্যান্য বিধিবিধান যথাযথ প্রতিপালন করতে হবে।

সংযুক্তিঃ অনুমোদিত প্রশিক্ষণ পরিকল্পনা (০৫ পৃষ্ঠা)।



১৭-৮-২০২০

কামরুন নাহার সুমি  
সিনিয়র সহকারী প্রধান

মহাপরিচালক

জাতীয় জনসংখ্যা গবেষণা ও প্রশিক্ষণ ইনস্টিটিউট (নিপোর্ট)

দৃষ্টি আকর্ষণঃ পরিচালক (গবেষণা), পরিচালক (গবেষণা)-১, জাতীয় জনসংখ্যা গবেষণা ও প্রশিক্ষণ ইনস্টিটিউট  
(নিপোর্ট)

স্মারক নম্বর: ৫৯.০০.০০০০.১৫৪.০১৪.০১৭.২০১৭-৪৭/১(৩)

তারিখ: ২ ভাদ্র ১৪২৭

১৭ আগস্ট ২০২০

সদয় অবগতি ও কার্যার্থে প্রেরণ করা হল:

১) সচিব, স্বাস্থ্য শিক্ষা ও পরিবার কল্যাণ বিভাগ

- ২) অতিরিক্ত সচিব, উন্নয়ন অনুবিভাগ, স্বাস্থ্য শিক্ষা ও পরিবার কল্যাণ বিভাগ
- ৩) উপপ্রধান, পরিকল্পনা অধিশাখা, স্বাস্থ্য শিক্ষা ও পরিবার কল্যাণ বিভাগ



১৭-৮-২০২০

কামরুন নাহার সুমি  
সিনিয়র সহকারী প্রধান

Government of the People's Republic of Bangladesh  
 Ministry of Health & Family Welfare  
 Medical Education & Family Welfare Division  
 National Institute of Population Research and Training (NIPORT)  
 13/1 Sheikh Shaheb Bazar, Azimpur, Dhaka-1205

## Summary of Training Plan: July 2020- June 2021

Operational Plan  
 Operational Plan Cost (January 2017- June 2022)  
 Allocation for the year (July 2020- June 2021)  
 Ministry/Division  
 Procuring Entity  
 Head of Procuring Entity

: Training Research and Development (TRD)  
 : Taka 24,888.44 lakh (GOB: 9,607.51, RPA: 15,280.93)  
 : Taka 5,038.00 lakh (GOB: 2,128.00, RPA: 2,910.00)  
 : Ministry of Health and Family Welfare/Medical Education & Family Welfare Division  
 : National Institute of Population Research and Training (NIPORT)  
 : Director General, NIPORT

Sl. no.	Description (Comprehensive plan enclosed)	Estimated Cost (in lakh Taka)	
		GOB	RPA (Through GOB)
1	Local Training Plan	800.00	866.00
2	Capacity Development Training Plan for Training Unit	-	174.00
3	Capacity Development Training Plan for Research Unit	-	110.00
Total (TRD)=		800.00	1,150.00

26/19/20

20/09/2020

কার্যবহন নাহার মুম্বি  
 সিনিয়র সহকারী প্রধান  
 স্বাস্থ্য শিক্ষা ও পরিবার কল্যাণ বিভাগ  
 স্বাস্থ্য ও পরিবার কল্যাণ মহালায়  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার।

১ জুলাই ২০২০  
 ১৩/১৩/২০২০  
 (স্বাক্ষরিত) মুম্বি  
 (স্বাক্ষরিত) মুম্বি  
 (স্বাক্ষরিত) মুম্বি

Government of the People's Republic of Bangladesh  
 Ministry of Health and Family Welfare  
 Medical Education & Family Welfare Division  
 National Institute of Population Research and Training (NIPORT)  
 13/1 Sheikh Shaheb Bazar, Azimpur, Dhaka-1205.

**Project Information**  
**Program/Project Name:** Training Research and Development (TRD)  
**Operation Plan Cost (January 2017- June 2022):** Taka 24,888.44 lakh (GOB+RPA)  
**Allocation for the year (July 2020- June 2021):** Taka 2128.00 lakh (GOB)  
**Ministry/Division:** Ministry of Health and Family Welfare/Medical Education & Family Welfare Division  
**Head of Procuring Entity:** Director General, NIPORT  
**Procuring Entity:** National Institute of Population Research and Training (NIPORT)

**Training Plan- GOB: July 2020 - June 2021**

Package no.	Description/Brief Description of Course Outline	Batch/ Number	Participant (In person)	Duration (Working days)	Estimated cost in lakh Taka	Procurement Method	Prior Review (Yes/No)	Indicative delivery date	Indicative completion date	Institution/ Country Name	Expected outcome
Local Training											
NPT-G01	Orientation Training on Covid-19 and Other Communicable & NCD for Service Providers at HO	4	80	6 days	10.39	Subscription based	No	03/08/02	30/06/21	NIPORT	5012 trained service providers will be able to deliver more improved services to the people, which will contribute to reduce the maternal mortality, child mortality and total fertility rate.
NPT-G02	Orientation Training for Senior Staff Nurse at HO	2	40	10 days	9.13	Subscription based	No	03/08/02	30/06/21	NIPORT	
NPT-G03	CNC Training for Physicians, Nurse & Paramedic at HO	4	64	5 days	13.99	Subscription based	No	03/08/02	30/06/21	NIPORT	
NPT-G04	CNC Training for Physicians, Nurse & Paramedic at RPTIs	48	768	5 days	141.23	Subscription based	No	03/08/02	30/06/21	NIPORT	
NPT-G05	ECD & BRGR Training for Nurse, FWV, SACMO & Others at RPTIs	24	480	5 days	78.81	Subscription based	No	03/08/02	30/06/21	NIPORT	
NPT-G06	ECD & BRGR Training for CHCP, FWA, HA & Others at RTCs	40	800	5 days	100.07	Subscription based	No	03/08/02	30/06/21	NIPORT	
NPT-G07	Sexual & Reproductive Health & Rights (SRHR) Training for Nurse, FWV, SACMO & Others at RPTIs	24	480	5 days	79.63	Subscription based	No	03/08/02	30/06/21	NIPORT	
NPT-G08	Sexual & Reproductive Health & Rights (SRHR) Training for CHCP, FWA, HA & Others at RTCs	40	800	5 days	97.67	Subscription based	No	03/08/02	30/06/21	NIPORT	
NPT-G09	Financial Management Training for Officers (DGFP, DGHS, DGNM, NIPORT & Others)	4	80	5 days	19.69	Subscription based	No	03/08/02	30/06/21	NIPORT	

20/09/2020  
 20/09/2020  
 স্বাক্ষর: নাহার সুমি  
 নির্মিত সহকারী প্রধান  
 স্বাস্থ্য শিক্ষা ও পরিবার কল্যাণ বিভাগ  
 স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার।

Package no.	Description/Brief Description of Course Outline	Batch/ Number	Participant (In person)	Duration (Working days)	Estimated cost in lakh Taka	Procurement Method	Prior Review (Yes/No)	Indicative delivery date	Indicative completion date	Institution/ Country Name	Expected outcome
1		3	4	5	6	7	8	9	10	11	12
NPT-G10	Management & Leadership Training for Officers (DGFP, DGHS, DGNM, NIPOORT & Others)	1	20	5 days	4.92	Subscription based	No	03/08/02	30/06/21	NIPOORT	
NPT-G11	Office Mgmt. Training for Staff (DGFP, DGHS, DGNM, NIPOORT & Others) at HO	6	120	5 days	21.68	Subscription based	No	03/08/02	30/06/21	NIPOORT	
NPT-G12	Office Mgmt. Training for Staff (DGFP, DGHS, DGNM, NIPOORT & Others) at RPTIs	12	240	5 days	36.42	Subscription based	No	03/08/02	30/06/21	NIPOORT	
NPT-G13	BCC Training for Staff (DGFP, DGHS, DGNM, NIPOORT & Others) at HO	6	120	5 days	21.68	Subscription based	No	03/08/02	30/06/21	NIPOORT	
NPT-G14	BCC Training for Staff (DGFP, DGHS, DGNM, NIPOORT & Others) at RTCs	20	400	5 days	50.04	Subscription based	No	03/08/02	30/06/21	NIPOORT	
NPT-G15	Monitoring, Supervision & Follow-up Training for SI, HI, AHI and FPI	20	400	5 days	50.04	Subscription based	No	03/08/02	30/06/21	NIPOORT	
NPT-G16	TOT for NIPOORT Faculty & Others	4	80	5 days	17.73	Subscription based	No	03/08/02	30/06/21	NIPOORT	
NPT-G17	House Keeping Training for House Keepers	2	40	5 days	7.93	Subscription based	No	03/08/02	30/06/21	NIPOORT	
NPT-G18	Training Workshop	2	-	2 days	9.96	Subscription based	No	03/08/02	30/06/21	NIPOORT	
NPT-G19	Training Assessment	-	-	-	5.00	Subscription based	No	03/08/02	30/06/21	NIPOORT	
NPT-G20	In-country Training for NIPOORT Faculty	-	-	-	3.00	Subscription based	No	03/08/02	30/06/21	NIPOORT	
NPT-G21	Monitoring & Supervision of Training Program	-	-	-	2.00	Subscription based	No	03/08/02	30/06/21	NIPOORT	
NPT-G22	OPIC, OP, TEC, Training Planning, etc.	-	-	-	5.00	Subscription based	No	03/08/02	30/06/21	NIPOORT	
NPT-G23	Curriculum & Instructional Material Development	4	-	-	14.00	Subscription based	No	03/08/02	30/06/21	PATC, BMAA, BAED, BIL, DU, etc.	
		*Total=			800.00						

NB: 1. Total physical target includes only no. of trainees.

৪৪  
20/04/2020

১০/০৫/২০  
২৬/০৫/২০

কামরুল নাহার স্মি  
পিনিয়ার সহকারী প্রধান  
স্বাস্থ্য শিক্ষা ও পরিবার কল্যাণ বিভাগ  
স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়  
পাটজাতকী বাংলাদেশ সরকার।

কামরুল নাহার স্মি  
পিনিয়ার সহকারী প্রধান  
স্বাস্থ্য শিক্ষা ও পরিবার কল্যাণ বিভাগ  
স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়  
পাটজাতকী বাংলাদেশ সরকার।

Government of the People's Republic of Bangladesh  
 Ministry of Health and Family Welfare  
 Medical Education & Family Welfare Division  
 National Institute of Population Research and Training (NIPORT)  
 13/1 Sheikh Shaheb Bazar, Azimpur, Dhaka-1205

**Project Information**

**Program/Project Name:** Training Research and Development (TRD)

**Operation Plan Cost (January 2017- June 2022):** Taka 24,888.44 lakh (GOB+RPA)

**Allocation for the year (July 2019- June 2020):** Taka 2910.00 lakh (RPA through GOB)

**Ministry/Division:** Ministry of Health and Family Welfare/Medical Education & Family Welfare Division

**Head of Procuring Entity:** Director General, NIPORT

**Procuring Entity:** National Institute of Population Research and Training (NIPORT)

**Training Plan- RPA (Through GOB): July 2020 - June 2021**

Package no.	Description/Brief Description of Course Outline	Batch/Target	Participant (In person)	Duration (Working days)	Estimated cost in lakh Taka	Procurement Method	Prior Review (Yes/No)	Indicative delivery date	Indicative completion date	Institution/ Country Name	Expected outcome
<b>A. Local Training</b>											
NPT-R01	Orientation Training for MO (MCH-FP)/UFPO	1	20	5 days	5.36	Subscription based	No	03/08/02	30/06/21	NIPORT	4172 trained service providers will be able to deliver more improved services to the people, which will contribute to reduce the maternal mortality, child mortality and total fertility rate.
NPT-R02	Orientation Training for Senior Staff Nurse at RPTIs	72	1440	10 days	448.41	Subscription based	No	03/08/02	30/06/21	NIPORT	
NPT-R03	Orientation Training on Covid-19 and Other Communicable & NCD for Service Providers at RPTIs	66	1320	5 days	231.71	Subscription based	No	03/08/02	30/06/21	NIPORT	
NPT-R04	Counseling, IUD & IP Training for FWV	12	192	5 days	34.01	Subscription based	No	03/08/02	30/06/21	NIPORT	
NPT-R05	Refresher Training for FWA at RTCs	20	400	5 days	48.84	Subscription based	No	03/08/02	30/06/21	NIPORT	
NPT-R06	Team Training for CHCP, FWA, HA & Others at RTCs	40	800	5 days	97.57	Subscription based	No	03/08/02	30/06/21	NIPORT	
Sub-total (Local Training)=		4172			866.00						

১৯ জুলাই ২০২০  
 ২০১৯২০  
 ৩

১৯ জুলাই ২০২০  
 ২০১৯২০  
 ৩

১৯ জুলাই ২০২০  
 ২০১৯২০  
 ৩

১৯ জুলাই ২০২০  
 ২০১৯২০  
 ৩

১. প্রকল্পের আওতাধীন সকল কর্মসূচির কার্যক্রম সুষ্ঠু ও পরিবার কল্যাণ মন্ত্রণালয় গণপ্রজাতন্ত্রী বাংলাদেশ সরকার।  
 ২. প্রকল্পের আওতাধীন সকল কর্মসূচির কার্যক্রম সুষ্ঠু ও পরিবার কল্যাণ বিভাগ।  
 ৩. প্রকল্পের আওতাধীন সকল কর্মসূচির কার্যক্রম সুষ্ঠু ও পরিবার কল্যাণ মন্ত্রণালয় গণপ্রজাতন্ত্রী বাংলাদেশ সরকার।  
 ৪. প্রকল্পের আওতাধীন সকল কর্মসূচির কার্যক্রম সুষ্ঠু ও পরিবার কল্যাণ বিভাগ।  
 ৫. প্রকল্পের আওতাধীন সকল কর্মসূচির কার্যক্রম সুষ্ঠু ও পরিবার কল্যাণ মন্ত্রণালয় গণপ্রজাতন্ত্রী বাংলাদেশ সরকার।

Package no	Description/Brief Description of Course Outline	Batch/Target	Participant (In person)	Duration (Days)	Estimated cost in lakh Taka	Procurement Method	Prior Review (Yes/No)	Indicative delivery date	Indicative completion date	Institution/ Country Name	Expected outcome
1	2	3	4	5	6	7	8	9	10	11	12
<b>B. Overseas Training</b>											
NPT-F01	Capacity Development Training for Training Unit	3	24-36	12 days	174.00	Subscription based. (Air Ticket will be procured by Direct Procurement Method.)	No	01/09/20	30/06/21	NIPORT	40-54 Faculty will be able to transfer knowledge & skill more efficiently.
NPT-F02	Capacity Development Training for Research Unit.	2	16-18	12 days	110.00	Subscription based. (Air Ticket will be procured by Direct Procurement Method.)	No	01/09/20	30/06/21	NIPORT	
Sub-total (Overseas Training)=					284.00						
Total (A+B)=					1,150.00						

NB: 1. Operational Plan will be revised according to this Training Plan.

৪৪  
২৬/০৭/২০২০

২০২০/১১/১৭  
১৯/১১/২০২০

প্রোগ্রামিং বিভাগ  
আইসিটি সিস্টেমস  
কম্পিউটার গ্রাফিক্স  
ডিজিটাল ইমেজিং  
ডিজিটাল মার্কেটিং  
ডিজিটাল সিকিউরিটি  
(সিটি: সফটওয়্যার ইঞ্জিনিয়ারিং)

কামরুন নাহার স্মি  
সিনিয়র সহকারী প্রধান  
স্বাস্থ্য শিক্ষা ও পরিবার কল্যাণ বিভাগ  
স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার।